STATE OF CALIFCRNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM RATECRIETIE0N:  Fagetlard
TO: Tony Anziano, Program Manager / FILE: EA 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE EED.NO. No
CCO#: 327 | SUPPLEMENT# 3 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $20,355,778.79
COST: $688,581.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEME FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
AL $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Funds Pier E2 Install Saddle CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
s L : : T . Previously Approved CCO Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time
Sl e "CmAG) Tk Time Adjustments: {including this change) CCO(s): {including this change}
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 38

THIS CHANGE ORDER PROVIDES FOR:

Additional funds for work plaiform access, falsework, survey, testing, quality control, Pier E2 saddle shop drawing production,
traveler rail and safety rail modifications, subcontractor support, field painting, and installation of saddies for the Pier E2
saddle anchorage.

Contract Plan Sheets 884R1 "Pier E2 Bearing Details No. 2" and 887R2 “Pier E2 Shear Key Details No. 1" identify the anchor
bolts for the Pier E2 Shear Keys and Bearings as 76 mm A354 Grade BD Bolts. These plan sheets require the bolts o be
tensioned to 0.70 Fu (70% of their uitimate strength). Special Provisions Sections 10-1.47 “Spherical Bushing Bearing (Pier
E2)" and 10-1.50 “Shear Key (Pier E2)" provide the specification requirements for the anchor bolts. Both of these
specifications refer you to Special Provisions Section 10-1.59 “Steel Structures” which in turn refers you fo various ASTM
specifications including ASTMs A123, A153, A143, A354, etc. which provide further specifications for the manufacture and
testing of the anchor bolts and hardware. While these references provide for the final mechanical properties and processes
for the manufacture of the bolts, they do not specifically require hydrogen embrittlement testing for the anchor bolts.

Within days after tensioning was performed, the anchor bolts in the shear keys directly below the Eastbound and Westbound
Orthotropic Box Girder (OBG) structures (known as Shear Keys S1 and S2) began to fail. A total of 32 out of the 96 anchor
bolts broke before the Department directed the Contractor to reduce the anchor bolt tension to prevent further failures. A
forensic metallurgic examination was jointly performed with both the Contractor's and Materials Engineering and Testing
Services’ (METS) metallurgical experts. |t was determined that while the failed bolts’ material properties did meet the
contract specifications, the hardness properties were at the upper limit and the ductility and toughness properties were at the
lower limit. Taking this high end hardness and low end ductility into account and combining it with a high tensile stress (0.70
Fu) makes this material more susceptible to the effects of hydrogen cracking (also known as hydrogen embrittlement). The
metallurgical examination indicated that the bolts were susceptible to hydrogen embrittlement due to a lack of uniformity in the
microstructure of the rods.

The anchor bolts at Shear Keys S1 and S2 are uniguely different from the anchor bolts at the remaining shear keys and
bearings (known as Shear Keys S3 and S4 and Bearings B1, B2, B3, and B4) in that they were manufactured in 2008 as
opposed to the remaining ones in 2010. In addition, due to physical limitations the anchor bolts at Shear Keys S1 and S2
have their anchors fully cast into the Pier E2 cap and are not replaceable, as opposed to the remaining shear keys and
bearings which are thru bolted and thus replaceable. As such, Shear Keys S1 and S2 will require an alternate anchorage
solution.

Multiple change orders will be issued for the alternate shear key solution including:
«CCO 312 furnish rods for testing and to replace removed rods

«CCO 313 pracure long lead time materials

*CCO 314 S0, 81, S2, and S3 perform work to remove and test rods

«CCO 319 fabricate saddles

«CCO 320 shim temporary bearings

*CCO 325 perform concrete and rebar demolition

*CCO 326 core drill through pier cap

«CCO 327 80, 81, 82, and S3 install temporary work platforms, falsework, saddles, CCO 312 permanent rods, CCO 363
caps, and dust covers. Remove CCO 338 shims and CCO 337 temporary anchor rods.
*CCO 328 furnish and install bar reinforcement
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«CCO 329 S0 and S1 place shear key concrete
*CCO 330 furnish and install post tensioning
*CCO 331 plan sheets

«CCO 337 furnish and install temporary rods
+CCO 338 shim permanent bearings

+CCO 363 furnish corrosion protection caps
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This change order (CCO 327 $3) will provide additional funds for work platform access, falsework, survey, testing, quality
cantrol, Pier E2 saddle shop drawing production, traveler rail and safety rail modifications, subcontractor support, field
painting, and installation of saddles for the Pier E2 saddle anchorage.

The total cost of this change order is $688,581.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 327 S0, 81, S2, and S3 is $11,408,581.00. A detailed cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the wark specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications

The Toll Bridge Project Oversight Committee (TBPOC) initially (April 11, 2013) approved $4.3 million to continue work on the
Shear Key 81 & 82 anchor rod replacement strategy solutions and to procure long lead time materials. The TBPOC revised
this approval (May 9, 2013) to include all E2 shear key anchorage work within the approved $4.3 million funding. At the June
6, 2013 TBPOC meeting the TBPOC revised this approval to $7.5 million. At the July 10, 2013 TBPOC meeting the TBPOC
revised this approval to $18 million. At the January 27, 2014 TBPOC meeting the TBPOC revised this approval to $25
million. CCO's 313, 319, 320, 325, 326, 327, 328, 329, 330, 337, 338, and 363 are specific to this approval.

In order to issue additional funds for CCO 327 and remain at the $25 million approval amount, we have closed the CCOs
listed below and will be using the unused funds for CCO 327 S3.

CCO Amount Issued Amount Paid Amount Remaining
313 $1,480,000.00 $1,471,635.49 $83,64.51
319 $7,200,000.00 $7,102,936.63 $97,063.37
320 $70,000.00 $38,916.53 $31,083.47
325 $600,000.00 $416,068.89 $183,931.11
326 $420,000.00 $403,125.24 $16,874.76
328 $1,000,000.00 $753,284.08 $246,715.92
330 $1,000,000.00 $899,995.76 $100,004.24
337 $60,000.00 $57,788.04 $2,211.96
338 $250,000.00 $240,765.95 $9,234.05
363 $200,000.00 $206,901.40 ($6,901.40)
Total Unused Funds Available for CCO 327 | $688,581

The SAS Second Quarter 2013 risk register is carrying the risk "Fabricate and Install a Retrofit for Shear Key bolts at Pier E2"
in the range of $15M to $30M and was created to address the fabrication and installation of the new saddle design. The SAS
risk register is also carrying the risk for the testing of ASTM A354 Grade BD Rads in the range of $2.05M to $25M to address
testing and remedial actions as necessary.

CCO 327 80 was submitted to the Contractor for signature on November 12, 2013, and was returned unsigned on November
15, 2013. The Contractor has stated that they will not sign the change order “due to the fact that seminal language, to which
the parties on two separate occasions (June 2013 and October 2013), had “agreed-in-principle” is now in fact, excluded.”
CCO 327 51, which provides additional funds for the scope of work in CCO 327 S0, was processed unilaterally on February 4.
2014 and CCO 327 S2 which provides additional scope of work was processed unilaterally on April 28, 2014. CCO 327 S3,
which provides additional funds for the scope of work for CCO 327 S0, will be processed unilaterally since the Contractor will
not sign it and the Department cannot include additional Contractor requested language.

This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich Foley (HQ
Oversight), Wenyi Long (Bridge Design), Ken Brown (Maintenance), and Jing Chen (District Design).
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 5/27/13 THIS REQUEST TOTAL TO DATE
. A . A ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  7/9/13 EOHBE AEREIRT $688.581.00 $11.408.581.00
Project Engineer: District Design, Jing Chen Date 6/12/13 | AGREED PRICE $0.00 $0.00
Project Manager: TB Program Manager, Tony Anzian Date 5/27/13 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $688,581.00 $11,408,581.00
K FEDERAL PARTICIPATION
Environmental: Date
Other ( . HQ. Rich Fol Date 9/24/13 I:] PARTICIPATING D PARTICIPATING IN PART NONE
er (specify):
il LR Ay i [[] NON-PARTICIPATING (MAINTENANCE) [C]NON-PARTICIPATING
Oth ify): i
B sk e Melnlybom Bde ale g FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
Ulemct Priorfppravsl By: Date " | [Jcco FUNDED PER CONTRACT [] ©CO FUNDED AS FOLLOWS
Clpsstia Approve) B Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date
= / / 7 7
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